LANTERNFIELD LABS

Project Keystone

SCHEDULE

Document	**Master schedule**
Version	1.0 APPROVED
Owner	Sofia Marchetti, Project Manager
Approved	Dr. Maya Okafor · September 8, 2026

Phase	Start	Finish	Key milestone
0. Study concept	Sep 1	Oct 10	One-page summary approved
2. Protocol and materials	Oct 11	Oct 31	Consent form final
1. Approvals	Oct 11	Nov 20	Ethics board approval
3. Lab setup	Oct 19	Nov 7	Dry run with two volunteers
4. Participant testing	Dec 1	Dec 19	Participant 60 complete
5. Analysis and report	Jan 4, 2027	Jan 30, 2027	Final report

Critical path

Protocol and materials → ethics board submission → approval → testing → database lock → report. A one-week slip in ethics approval moves the testing window by one week.

Notes

- Phases 1, 2, and 3 overlap on purpose so lab setup is ready the day approval arrives.
- No testing December 21 to January 3 (lab closed).

Fictional sample document created to demonstrate the Project Keystone tracker. Not a real study.