LANTERNFIELD LABS

Project Keystone

PLAN

Document	**Program plan**
Version	1.1 APPROVED
Owner	Sofia Marchetti, Project Manager
Approved	Dr. Maya Okafor · September 28, 2026

Approach

The study runs in six phases. Each phase is a milestone in the tracker, and every piece of work is a task with an owner and a due date.

Phase	Outcome	Due
0. Study concept	Question, design, sample size, budget	Oct 10, 2026
1. Approvals	Ethics board approval, registration, privacy review	Nov 30, 2026
2. Protocol and materials	Eligibility, consent form, case report forms	Oct 31, 2026
3. Lab setup	Calibrated sensors, validated analyzer, trained staff	Nov 7, 2026
4. Participant testing	60 participants enrolled and tested	Dec 19, 2026
5. Analysis and report	Locked database, analysis, final report	Jan 30, 2027

Governance and decisions

- The Principal Investigator owns all study decisions. Open decisions are tagged *decision* in the tracker.
- Weekly team meeting reviews the tracker: what's late, what's blocked, what needs a decision.
- Testing may not start until ethics approval is received (Phase 1 gates Phase 4).

Change control

Any change to scope, schedule (more than one week), or budget (more than 5 percent) needs a written memo to the PI and is logged on the related task.