RISKS

Document	**Risk register**
Version	0.3 DRAFT
Owner	Sofia Marchetti, Project Manager
Status	Waiting for PI review

#	Risk	Likelihood	Impact	Owner	Response
R1	Ethics board asks for major changes	Medium	High	Grace Lin	Pre-review with board staff; keep two weeks of slack
R2	Slow recruitment	Medium	High	Priya Natarajan	Start screening calls early; add a second site if under 15 enrolled by week 2
R3	Sensor units fail in use	Low	Medium	Marcus Bell	10 spare units; malfunction log
R4	Participant drop-out above 10%	Low	Medium	Daniel Reyes	Reminder calls; reimbursement at each visit
R5	Data entry errors	Medium	Medium	Tom Adeyemi	Weekly data quality check; electronic forms with range checks

Open items before approval

- Add a cost estimate for the second-site response to R2.
- Confirm R1 slack with the master schedule.

DRAFT